REPORT

DATE: September 14, 2006
TO: Administration Committee and Regional Council
FROM: Wayne Moore, CFO, moore @scag.ca.gov, 213.236.1804

SUBJECT: FY 2007-2008 Comprehensive Budget Development

EXECUTIVE DIRECTOR’S APPROVAL: .\a\.@m S‘m ‘“’"Q

RECOMMENDED ACTION:
Approve the FY 2007-2008 Comprehensive Budget Development Schedule

SUMMARY:

A schedule for the development of the FY 2007-2008 comprehensive budget has been completed. This
attached schedule accommodates all federal and state guidelines and shows the dates of action required by
SCAG management and staff, the Regional Council, the Inter-modal Planning Group, FHWA and Caltrans.

BACKGROUND:

As a Metropolitan Planning Organization, SCAG is required to develop an annual Overall Work Program
(OWP). The OWP is developed and represents a major part of the comprehensive budget, which is funded
by FHWA and FTA. The comprehensive budget will include the OWP and all other Federal and State grant
program budgets, the General Fund, and the Indirect Cost Allocation Plan (ICAP) and budgets. Completion
of these tasks takes a significant amount of time and coordination. To ensure that all SCAG, Caltrans and
FHWA due dates are met; a schedule has been developed to keep the process on track. Distribution of the
schedule will assist the Regional Council, sub regions, Caltrans, FHWA and SCAG in knowing what the
schedule dates are during the development period.

FISCAL IMPACT:
There are no fiscal impacts.
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DRAFT

FY 2007-08 Comprehensive Budget Development Schedule

Completion Date

Task Agency 2007-08

Management approves Draft Schedule SCAG August 22, 2006 Management Action
Draft Schedule mailed to RC SCAG August 22, 2006

Draft Schedule is approved RC September 14,2006  RC Action
Discuss/establish priorities with subregions SCAG & Subregions September 21, 2006

RC approves priorities RC October 5§, 2006 RC Action
Subregional & staff projects requested SCAG October 9, 2006

Subregional OWP training SCAG & Subregions October 11, 2006

Subregional project proposal write-ups due Subregions November 13, 2006

Staff project proposal write-ups due SCAG November 13, 2006

Project selection completed SCAG December 12, 2006

Draft OWP/Comprehensive Budget document completed SCAG January 22, 2007

Draft OWP/Comprehensive Budget is finalized SCAG February 8, 2007

Print and Mail Draft OWP/Comprehensive Budget to RC SCAG February 16, 2007

Indirect Cost Allocation Plan sent to Caltrans SCAG February 28, 2007

RC approves release of Draft OWP for comment RC March 2, 2007 RC Action
RC approves Indirect Cost Allocation Plan & GF Budget RC March 2, 2007 RC Action
Draft OWP released for public comment SCAG March 2, 2007

Draft OWP sent to Caltrans SCAG March 2, 2007

Public comment period closes SCAG March 30, 2007

Receive Caltrans comments on Draft OWP SCAG April 6, 2007

Responses to public comments completed SCAG April 13, 2007

Finalize OWP based on comments SCAG April 18, 2007

Print and mail final OWP to RC SCAG April 20, 2007

IPG meeting All April, 2007

Submit Final OWP to Caltrans SCAG May 1, 2007

RC approves Final OWP RC May 3, 2007 RC Action
GA approves GF Budget GA May 3, 2007 GA Action
Caltrans submits Final OWP for FHWA approval Caltrans June 1, 2007

FHWA grants approval of OWP to Caltrans FHWA By 6/30/2007 FHWA Action
Caltrans approves SCAG OWP Caltrans By 6/30/2007 Caltrans Action

doc 126048

71

8/23/2006
R.Olivarez




/1A 916E1T #°0d
-g0u[d ur 2q 0} pawunsse dIe "032 ‘eyep ‘oane[sida] ‘Surfopowt :sonanoe poddns [y 4

soniiqede)) [eonA[euy SSe[) Ul 1S9g SPIAOI] =
s1sA[euy swolsAS uonepodsuel], ur diysioped] 9plaoly =
'JB(J JO osn Y3noay} Sunjejy UOISIOd(] POULIOJU] 2INSUY =
spun,] Suruue] 9SBIIOU] PUR JAIISIIJ  w
joopnQ (s1ea4 +(¢) 23uey Suo e 10] suoidoy SULIOQUSION YIIM JJBUIPIOO) =
sIsupred pue ‘suordaiqng ‘sIaqUISA Ino jo uonedonied [[n] INSUg =
AOUSTY [eUOIdoY JUSUNMIDJIJ € oWioddyg =

yoeolddy snsuasuo)) [euolssa1Suo)) S, BIUIOJI[E)) 90URYUF pue UIBJUIBIA =
spun,] JUeIC) [BUOTIIPBI], O} SOANRUIR)Y dO[Ad(J =
puny 1snif, [eIpa Jo AN[IqeIA SUIINOQ =

TI9]SAS UOTeIOdSURI], INO J0] SA0IN0Say [BIOUBUL,] 9Jenbapy oIMSUq =

JWOOU] 3)BISUSLD) PUL SQOf 918D =
‘030 ‘1918 M\ ‘A3Iouq “9°1 ‘s30Ino0say djenbopy amsug
SJION 9ABH 9} pue sABH 9y} uoamjaq den) swoou] oy} MOLIEN =
TOI39yY HVY)DS 94} JO SSOUdATIN_AWIO)) [EUORUIdJU] pue [eUOljeN o3 o0uequy pue Ulejule]\ =

SuISnoH 21qepIoJ}V djenbopy opraocid
SI9)SeSI(] opeWwuRA pue [eIjeN 10] o1edol «
w2)sAS uonepodsuel] o Jo AI[IqeI[ay pue ‘AI[IQISsao0y “AN[IQOJA] 9SBAIOU] =
Spoon) 29 9[d03 JO JUSWSAOJA] JOJ SPANRUIR)Y d)enbopy op1Acl =
syoedwy yi[eoH poje[ey uoneliodsuel], SSIIPPY
SONSS] 901SN[ [BJUSUIUOMAUY SSAIPPY =
A1ren() 19jep\ PUB 1Y 20URYUY pUR UIBJUIBIN =
SUONIBIIUSL) 2INjn,] JO] PUeT 109J0IJ =
STUSpISaYy 1IN0 J0J 9JI'[ JO Aj[en() oY) a0uequy pue UlBjuiej\ =

72

. 193png 8007 — L00T AJ 10} YIomawred



